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ESTIMATE RUN 08/10/2005

ESTIMATE SUMMARY 10:58:45
CONTID: C11723 ESTIMATE NO: 0012 PROG SPEC YR:2002
PCN: 11723-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 158.( DAYS TIME ALLOW: 240 WORK DAYS
PAWNEE Cr E/O ATWOOD PERCENT TIME: 65.83 ORIG TIME ALLOW: 240 WORK DAYS
PROJECT NO: BR 0063-013
PAWNEE Cr E/O ATWOOD
NAME OF ROAD: 006J
PROJECT COUNTIES: LOGAN
CONTRACTOR:
DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/10/2005 DATE TIME STARTED 09/01/2004
3500 DUCKELS COURT DATE LET 06/17/2004 DATE WORK BEGAN
DATE AWARDED 06/23/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/09/2004 DATE ACCEPTED
STEAMBOAT SPRINGS CO 80487 970-879-6072 DATE NOTICE TO PROCEED 09/01/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,606,085.18 PARTICIPATING $ 2,021,037.92 $ 33,362.00
AWARD PROJECT AMT: $  2,069,143.37 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 77.55% TOTAL EARNINGS 2,021,037.92 33,362.00
FUNDS AVAILABLE: $ 585,047.26 STOCKPILED MATERIALS -0.01 0.00
GROSS EARNINGS 2,021,037.91 33,362.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,467.22 -91.68
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,010,570.69 33,270.32
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,010,570.69 33,270.32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 33,270.32
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CONTID: C11723 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 11723-BID ESTIMATE RUN 08/10/2005
PROJECT: BR 0063-013 ESTIMATE NO: 0012 10:58:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.500
LS 0.000 0.00
2,600.00000 0.500 1,300.00
0065 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0070 210-00810 RESET GROUND SIGN 5.000 3.000
EACH 0.000 0.00
25.00000 3.000 75.00
0075 210-01130 *RESET GUARDRAIL TYPE 3 350.000 350.000
LF 0.000 0.00
14.75000 350.000 5,162.50
0080 210-01200 *RESET END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
485.00000 4.000 1,940.00
0085 212-00006 *SEEDING (NATIVE) 2.500 1.060
ACRE 0.000 0.00
346.50000 1.060 367.29
0090 212-00047 *SOIL PREPARATION (SPECIAL) 2.500 1.060
ACRE 0.000 0.00
2,126.00000 1.060 2,253.56
0095 213-00003 *MULCHING (WEED FREE) 2.500 1.060
ACRE 0.000 0.00
290.00000 1.060 307.40
0100 213-00061 *MULCH TACKIFIER 500.000 200.000
1B 0.000 0.00
2.25000 200.000 450.00
0105 304-06007 AGGREGATE BASE COURSE (CLASS 6) 2,858.000 1,577.000
cY 0.000 0.00
22.00000 1,577.000 34,694.00
0110 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 1,856.000 0.000
TON 0.000 0.00
50.00000 0.000 0.00



CONTID: C11723 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 11723-BID ESTIMATE RUN 08/10/2005
PROJECT: BR 0063-013 ESTIMATE NO: 0012 10:58:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0112 403-33741 HBP (GR S) (75) (PG 64-22) 1,873.020 1,873.020
TON 0.000 0.00
50.00000 1,873.020 93,651.00
0115 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 1,033.400 1,033.400
TON 0.000 0.00
76.00000 1,033.400 78,538.40
0120 506-00209  RIPRAP (9 INCH) 16.000 16.000
cy 0.000 0.00
100.00000 16.000 1,600.00
0125 603-30015 15 INCH STEEL END SECTION 4.000 2.000
EACH 2.000 112.00
56.00000 4.000 224.00
0130 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 350.000
LF 0.000 0.00
22.30000 350.000 7,805.00
0135 606-01370 *TRANSITION TYPE 3G 2.000 2.000
EACH 0.000 0.00
1,244.00000 2.000 2,488.00
0140 606-02003 *END ANCHORAGE (NONFLARED) 2.000 2.000
EACH 0.000 0.00
2,289.00000 2.000 4,578.00
0145 607-00005  END POST 1.000 0.000
EACH 0.000 0.00
184.00000 0.000 0.00
0150 607-00010 CORNER AND LINE BRACE POST 1.000 0.000
EACH 0.000 0.00
212.00000 0.000 0.00
0155 607-01000 FENCE BARBED WIRE WITH METAL POSTS 349.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0160 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 7.000 7.000
EACH 0.000 0.00

16.70000 7.000 116.90
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PCN: 11723-BID ESTIMATE RUN 08/10/2005
PROJECT: BR 0063-013 ESTIMATE NO: 0012 10:58:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 612-00042 DELINEATOR (FLEXIBLE) (TYPE ITI) 4.000 4.000
EACH 0.000 0.00
17.36000 4.000 69.44
0170 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 6.000 6.000
EACH 0.000 0.00
18.00000 6.000 108.00
0175 617-00018 18 INCH CULVERT PIPE 120.000 120.000
LF 0.000 0.00
42.00000 120.000 5,040.00
0180 617-00036 36 INCH CULVERT PIPE 102.000 102.000
LF 0.000 0.00
70.00000 102.000 7,140.00
0185 617-03010 DETOUR CULVERT PIPE 195.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0190 621-00450 *DETOUR PAVEMENT 756.000 669.000
SY 0.000 0.00
19.95000 669.000 13,346.55
0195 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.000 0.00
12,810.00000 0.900 11,529.00
0196 625-00001 CONSTRUCTION SURVEYING (HOURLY) 6.000 6.000
HOUR 0.000 0.00
100.00000 6.000 600.00
0200 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
147,298.00000 1.000 147,298.00
0205 627-00001 *PAVEMENT MARKING PAINT 97.000 97.000
GAL 0.000 0.00
42.00000 97.000 4,074.00
0210 627-00005 *EPOXY PAVEMENT MARKING 41.000 41.000
GAL 0.000 0.00

90.00000 41.000 3,690.00
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PCN: 11723-BID ESTIMATE RUN 08/10/2005
PROJECT: BR 0063-013 ESTIMATE NO: 0012 10:58:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 630-00000 *FLAGGING 2,000.000 681.500
HOUR 0.000 0.00
18.40000 681.500 12,539.60
0220 630-00007 *TRAFFIC CONTROL INSPECTION 275.000 261.000
DAY 0.000 0.00
82.00000 261.000 21,402.00
0225 630-00012 *TRAFFIC CONTROL MANAGEMENT 90.000 69.000
DAY 0.000 0.00
336.00000 69.000 23,184.00
0230 630-80002 *FLASHING BEACON (SOLAR) 4.000 3.600
EACH 0.000 0.00
787.50000 3.600 2,835.00
0235 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 7.200
EACH 0.000 0.00
189.00000 7.200 1,360.80
0240 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 7.200
EACH 0.000 0.00
42.00000 7.200 302.40
0245 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000 34.200
EACH 0.000 0.00
78.75000 34.200 2,693.25
0250 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.000 0.00
892.50000 1.800 1,606.50
0255 630-80360 *DRUM CHANNELIZING DEVICE 150.000 79.200
EACH 0.000 0.00
33.50000 79.200 2,653.20
0260 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 5.400
EACH 0.000 0.00
89.25000 5.400 481.95
0265 630-80370 CONCRETE BARRIER (TEMPORARY) 2,376.000 2,138.400
LF 0.000 0.00
29.60000 2,138.400 63,296.64
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PCN: 11723-BID ESTIMATE RUN 08/10/2005
PROJECT: BR 0063-013 ESTIMATE NO: 0012 10:58:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 630-80380 *TRAFFIC CONE 200.000 94.500
EACH 0.000 0.00
8.40000 94.500 793.80
0275 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800
EACH 0.000 0.00
3,000.00000 1.800 5,400.00
0280 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70020 F/A ON-THE-JOB TRAINEE 600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0290 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70025 F/A QUALITY INCENTIVE PAYMENT 6,000.000 -13,695.000
FA 0.000 0.00
1.00000 -13,695.000 -13,695.00
0300 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,171,082.54 $ 112.00$ 641,755.18

CAT NO0300 B-23-AW STRUCTURE

0047 206-00060 STR BKFL (SPEC) (FLOW-FILL) CMO #3 700.000 700.000
cY 0.000 0.00
78.50000 700.000 54,950.00
0315 202-00400 *REMOVAL OF BRIDGE 2.000 2.000
EACH 0.000 0.00

23,500.00000 2.000 47,000.00
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PCN: 11723-BID ESTIMATE RUN 08/10/2005
PROJECT: BR 0063-013 ESTIMATE NO: 0012 10:58:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 B-23-AW STRUCTURE
0320 206-00000 STRUCTURE EXCAVATION 1,180.000 1,180.000
cy 0.000 0.00
17.00000 1,180.000 20,060.00
0325 206-00100 STRUCTURE BACKFILL (CLASS 1) CMO #3 700.000 0.000
cY 0.000 0.00
21.00000 0.000 0.00
0330 206-00200 STRUCTURE BACKFILL (CLASS 2) 400.000 400.000
cy 0.000 0.00
7.00000 400.000 2,800.00
0335 206-00360 MECHANICAL REINFORCEMENT OF SOIL CMO #3 700.000 0.000
cY 0.000 0.00
57.50000 0.000 0.00
0340 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
23,600.00000 1.000 23,600.00
0345 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 391.950 391.950
TON 0.000 0.00
76.00000 391.950 29,788.20
0350 502-00400 END PLATE 72.000 72.000
EACH 0.000 0.00
89.25000 72.000 6,426.00
0355 502-08375 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 5,082.100 5,082.100
LF 0.000 0.00
36.00000 5,082.100 182,955.60
0355 MATERIAL ALLOWANCE STEEL PILING AND END CAPS 0.000
LF 0.000 0.00
24.17300 0.000 0.00
0360 513-00600 BRIDGE DRAIN 4.000 2.000
EACH 2.000 6,000.00
3,000.00000 4.000 12,000.00
0365 515-00120 *WATERPROOFING (MEMBRANE) 2,342.000 2,328.000
sy 0.000 0.00
7.85000 2,328.000 18,274.80
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PCN: 11723-BID ESTIMATE RUN 08/10/2005
PROJECT: BR 0063-013 ESTIMATE NO: 0012 10:58:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 B-23-AW STRUCTURE
0370 601-03040 CONCRETE CLASS D (BRIDGE) 1,069.000 1,069.000
cy 0.000 0.00
247.00000 1,069.000 264,043.00
0370 MATERIAL ALLOWANCE DECK PANELS 0.000
cy 0.000 0.00
145.65000 0.000 0.00
0370 MATERIAL ALLOWANCE DECK PANELS 0.000
cy 0.000 0.00
145.65000 0.000 0.00
0375 602-00000 *REINFORCING STEEL 46,660.000 46,660.000
1B 0.000 0.00
0.70000 46,660.000 32,662.00
0380 602-00020 *REINFORCING STEEL (EPOXY COATED) 140,830.000 140,830.000
1B 0.000 0.00
0.83000 140,830.000 116,888.90
0385 606-11030 *BRIDGE RAIL TYPE 10M 500.000 250.000
LF 250.000 27,250.00
109.00000 500.000 54,500.00
0390 613-01600 6 INCH ELECTRICAL CONDUIT (PLASTIC) 100.000 80.000
LF 0.000 0.00
8.00000 80.000 640.00
0395 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 9,416.000 9,416.000
SF 0.000 0.00
49.65000 9,416.000 467,504.40
0395 MATERIAL ALLOWANCE BOX GIRDERS 0.000
SF 0.000 0.00
35.42100 0.000 0.00
0397 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS 124.300 124.300
LF 0.000 0.00
28.80000 124.300 3,579.84
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PCN: 11723-BID ESTIMATE RUN 08/10/2005
PROJECT: BR 0063-013 ESTIMATE NO: 0012 10:58:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 B-23-AW STRUCTURE

0398 700-70035 F/A ERECTION PLAN AND PROCEDURE 12,610.000 12,610.000
FA 0.000 0.00
1.00000 12,610.000 12,610.00

CAT 0300 CURRENT AMT $ 1,405,502.64 $ 33,250.00$ 1,350,282.74

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0305 700-70220 F/A PHONE SERVICE 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,500.00000 1.000 12,500.00
0405 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,500.00000 1.000 12,500.00
0410 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
CAT 0400 CURRENT AMT $ 29,500.00 $ 0.00$ 29,000.00

PROJECT TOTAL CURRENT AMT § 2,606,085.18 $ 33,362.00 $ 2,021,037.92



